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Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, 8 WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Faciliies Unit Leader
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gentlemen:

We are transmutting copies of the document entitled "Draft Treatability Study Work Plan for
Oxidation/Reduction Processes, Rocky Flats Plant,” dated January 1992. This document is being
submutted pursuant to the Interagency Agreement and the Sitewide Treatability Study Plan. Thus
work plan 1s for studies relating to treatment of metals and radionuclides 1n water.

In our September 5, 1991 letter, we indicated that we expected to be able to also submut the
treatability study work plan for ultrafiltraton/mucrofiltration for radionuclides in water by the end
of January 1992. As discussed with Auturo Duran of EPA, there have been some delays in
preparation of this document. One delay involves hard copy venfication of RFEDS radionuchide
data which is planned for completion this month. This venfication effort 1s needed to support this
work plan. Also, we are waiting for tentative results from the USGS "colloid" investigation to
provide input for the work plan. The USGS 1s conducting an "ultrafiltration” investgation to
characterize plutomum/amencium colloids 1n the groundwater in the vicinity of the 903 Pad for
DOE through an Interagency Agreement. Samples were collected in November 1991, and
analytcal results are expected 1n February. We expect to be able to submt thus work plan by the
cng of I;ddmh 1992. However, we will keep you informed as to when this work plan will be
submitt

If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

Dol e

Assistant Manager
for Environmental Management
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M. Hestmark & G. Baughman

cc w/l'-.‘nclosuu:s:E M453
A. Rampertaap,

B. MaGee, HAZWRAP
S. Amold, CDH

A. Hazle, CDH

J. Bruch, CDH

J. Love, CDH

B. McIntyre, CDWR
G. Van Slyke, CDWR
P. Rogers, CGS

J. Wegrzyn, FWS

D. Weber, CDW

cc w/o Enclosures:

B. Thatcher, ERD, RFO
.E. Evered, EG&G

T. Greengard, EG&G
O. Erlich, EG&G

A. Duran, EPA

N. Matsuura, CDH




